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Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 702 Date: 13-Nov-2012 Tuesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 162

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Wrapping Activities

ABF crews came to the site at 6;50 AM. They had to wrap the cable on the South main span . They
started at 7:00 AM.

Obra , Carlos , Javier , Mario , Rigoverto , Ryan , & Sergio continued to work on the South cable
between cable bands # 76 & 74 . Crews had to add 3 more cadweld & push the wires into the groove in
cable band # 76 . They started at 7;10 AM. Crews were done at 7:35 AM.

They restarted to wrap at 7:35 AM. Crews had to stop at 9:00 AM. to change the squeegee on the
driving foot , change the shoes . They were done at 10:00 AM. Crews ran out of wires at 11:00 AM. The
cadweld machine did not work properly . They spent 30 minutes to clean the wiring system . They were
done at 11:30 AM. Then , they had to cadweld , change , & buttweld the wires . They were done at 12:45
PM. They started to wrap at 12:50PM. Crews were done wrapping the bay between cable bands # 76 & 74
at 3:30 PM.
7.8 meters were wrapped in the bay between cable bands # 76 & 74 .

After that , crews had to disassemble , fly , set , assemble the push wrapping machine & it 's
accessories in the bay between cable bands # 74 & 72 . They started at 3;35 PM. Crews were done at 4:20
PM.

Following the same procedures as on previous location . Crews had to wrap 0.25 meter , cadweld , &
push into the groove in cable band # 74 . They started at 4:10 PM. Crews were done at 4:40 PM. Crews
wrapped 0.6 meter in the bay between cable bands # 74 & 72 . They had to wrap up their tools &
equipments. Crews left at 5:10 PM.

8.25 meters were wrapped today in both bays .

Jesus & Jorge had to work on the South cable . Crews had to clean the cable , apply Zinc paste , work
on house keeping , work with the other crews , & cover the cable at the end of the shift .

Jorge left at 3:00 PM. . Juan H. joined Jesus at 3:00 PM. to the end of the shift . Crews left at 5:10
PM.

Bid Item: 067 C-PWS-WCS.06704-0120F4 Wrap Cable System

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JUAN HERNANDEZSemi-Skilled Laborer 0.00 2.00 0.00 2.00

APP JORGE CAMPOSSemi-Skilled Laborer 8.00 0.00 0.00 8.00

APP JESUS RUIZSemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP SERGIO GARCIAIronworker 8.00 2.00 0.00 10.00
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APP RYAN NASHIronworker 8.00 2.00 0.00 10.00

JNM RIGOVERTO GARCIAIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

APP MARIO MARQUEZIronworker 8.00 2.00 0.00 10.00

APP JAVIER GARCIAIronworker 8.00 2.00 0.00 10.00

JNM CARLOS BUSTAMANTEIronworker 8.00 2.00 0.00 10.00
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